

STEWART'S CREEK –HABITAT RESTORATION (culvert) PROJECT

Construction Report #5 (Mar.11, 2013)

Pre – cast concrete footing and culvert sections were delivered today by Concrete Systems Inc. from Hudson NH. The Contractor is on schedule. All concrete components are scheduled to be installed by April 16, 2013. Considerable work to prepare for and install the concrete footings and culvert sections will be completed by the Contractor over the next few weeks.



